COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 19/ 2021

ESTI MATE SUMVARY 06: 26: 05
CONTI D: C23053 ESTI MATE NO. 0001 PROG SPEC YR 2005
PON: 23053- BI D COFRS REPORTI NG CATEGCRY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 9.0  DAYS TIME ALLOW 28 WORK DAYS
FY20 CULVERT PRI ORI TI ZATI ON & REPAI RS PERCENT TIME  32.14 ORI G TI ME ALLOW 28 WORK DAYS

PRQIECT NO CR400- 374
FY20 CULVERT PRI ORI Tl ZATI ON & REPAI RS

NAME OF ROAD:
PRQIECT COUNTI ES: WELD

CONTRACTOR:
ANVERI CAN VEST CONSTRUCTI ON, LLC PAY PER OD ENDI NG 01/ 02/ 2021 DATE TIME STARTED 10/30/2020
275 E 64th AVENUE DATE LET 09/ 17/ 2020 DATE WORK BEGAN 10/ 30/ 2020
DATE AWARDED 09/ 23/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 15/2020 DATE ACCEPTED
DENVER CO 80221 (303) 455- 0838 DATE NOTI CE TO PROCEED 10/ 30/2020
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQIECT AMI: $ 309, 211. 01 PARTI Cl PATI NG $ 440. 00 $ 440. 00
AWARD PRQIECT AMT: $ 244,123. 00 NON- PARTI Cl PATI NG 80, 919. 50 80, 919. 50
PERCENT COMPLETE: 26.31% TOTAL EARNI NGS 81, 359. 50 81, 359. 50
FUNDS AVAI LABLE: $ 227,851.51 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 81, 359. 50 81, 359. 50
TOTAL CLAI M5 $ 0.00 RETAI NAGE -2,042. 66 -2, 042. 66

SECURI TI ES ENCUMBERED 0.00 0.00

NET EARNI NGS 79, 316. 84 79, 316. 84

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANVOUNT DUE 79, 316. 84 79, 316. 84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 79,316.84

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23053 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23053-BI D ESTI MATE RUN 01/ 19/ 2021
PRQJECT: CR400- 374 ESTI MATE NO 0001 06: 26: 05
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0010 201-00005 Renoval of Debris 1. 000 0. 000
LS 1. 000 4,500. 00
4, 500. 00000 1.000 4,500. 00
0015 202-04002 Cean Cul vert 3. 000 0. 000
EACH 3. 000 7,200. 00
2,400. 00000 3. 000 7,200.00
0020 203-01500 Bl adi ng 9. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0025 208-00002 Erosion Log Type 1 (12 Inch) 1, 500. 000 0. 000
LF 253. 000 1,012.00
4. 00000 253. 000 1,012. 00
0030 208-00075 Pre-fabricated Vehicle Tracking Pad 3. 000 0. 000
EACH 2.000 2,000. 00
1, 000. 00000 2.000 2, 000. 00
0035 208-00103 Renoval and Disposal of Sedinent (Labor) 24.000 0. 000
HOUR 1.000 35.00
35. 00000 1. 000 35. 00
0040 208-00107 Renoval of Trash 3. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0.00
0045 212-00006  Seeding (Native) 0.110 0. 000
ACRE 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0050 212-00032 Soi | Condi tioning 0.110 0. 000
ACRE 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0055 213-00012 Spray-on Mul ch Bl anket 0. 110 0. 000
ACRE 0. 000 0. 00

7, 000. 00000 0. 000 0. 00



CONTI D: C23053 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23053-BI D ESTI MATE RUN 01/ 19/ 2021
PRQJECT: CRA400- 374 ESTI MATE NO 0001 06: 26: 05
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 603-00049 Cul vert Lining (48 |nch)(Special) 102. 000 0. 000
LF 0. 000 0. 00
550. 00000 0. 000 0. 00
0065 603-00062 Cul vert Lining (60 Inch)(Special) 60. 000 0. 000
LF 57.000 31, 350. 00
550. 00000 57. 000 31, 350. 00
0070 603-00073 Cul vert Lining (72 Inch)(Special) 61. 000 0. 000
LF 0. 000 0. 00
650. 00000 0. 000 0. 00
0075 607-11525 Fence (Plastic) 600. 000 0. 000
LF 0. 000 0. 00
4. 25000 0. 000 0.00
0080 625-00001 Construction Surveying (Hourly) 12. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0085 626- 00000 Mbbi |i zati on 1. 000 0. 000
LS 0.577 13, 271. 00
23, 000. 00000 0.577 13, 271.00
0090 626-01114 Public Information Managenent (Tier V) 34. 000 0. 000
DAY 34. 000 1, 360. 00
40. 00000 34.000 1, 360. 00
0095 630- 00000 Fl aggi ng 600. 000 0. 000
HOUR 129. 500 4,532.50
35. 00000 129. 500 4,532.50
0100 630-00007 Traffic Control Inspection 26. 000 0. 000
DAY 26. 000 6,110. 00
235. 00000 26. 000 6,110. 00
0105 630-00012 Traffic Control Managenent 28. 000 0. 000
DAY 8. 000 5, 400. 00
675. 00000 8. 000 5, 400. 00
0110 630-80341 Construction Traffic Sign (Panel Size A) 8. 000 0. 000
EACH 3.000 72.00

24.00000 3. 000 72.00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4
ESTI MATE RUNO01/19/ 2021

C23053
23053-BID
CR400- 374
| TEM
DESCRI PTI ON

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

630- 80342

630- 80350

630- 80355

630- 80380

630- 85020

700- 70010

700- 70016

700- 70380

CAT NO0400

0160

620- 00020

ROADWAY

Construction Traffic Sign (Panel Size B)

Panel

Verti cal

Portabl e Message Sign Panel

Traffic Cone

Mobi | e Attenuator

Revi si ons

F/ A M nor Contract

F/ A Fuel

Cost Adj ust ment

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

ESTI MATE NG 0001 06: 26: 05
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
22. 000 0. 000
EACH 11. 000 352. 00
32. 00000 11. 000 352. 00
30. 000 0. 000
EACH 10. 000 260. 00
26. 00000 10. 000 260. 00
4.000 0. 000
EACH 2.000 3, 400. 00
1, 700. 00000 2.000 3, 400. 00
60. 000 0. 000
EACH 10. 000 65. 00
6. 50000 10. 000 65. 00
1. 000 0. 000
EACH 0. 000 0. 00
6, 700. 00000 0. 000 0. 00
49, 965. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 308,771.01$  80,919.50% 80, 919.50
1. 000 0. 000
EACH 1.000 440. 00
440. 00000 1.000 440. 00
CAT 0400  CURRENT AMI $ 440.00 $ 440.00 $ 440. 00
PRQJECT TOTAL CURRENT AMT $  309,211.01$  81,359.50%  81,359.50



